

Ex No: 01	Estimation of Project Cost and Control Activity
Date:	

Aim

To estimate the total project cost by creating a project schedule, assigning resources with their respective costs, allocating resources to project activities, and calculating the overall project cost using the open-source project management tool ProjectLibre.

Algorithm

1. Start ProjectLibre.
2. Create a new project.
3. Enter the project name and start date.
4. Define all project activities with their durations.
5. Set dependency (predecessor) relationships.
6. Open the Resource Sheet.
7. Create project resources.
8. Assign Cost Per Use or Standard Rate for each resource.
9. Allocate resources to project tasks.
10. View the Project Cost Report.
11. Observe the estimated project cost.
12. Save the project

Procedure

Step 1: Create a New Project

1. Open ProjectLibre.
2. Click File → New.
3. Enter:
 - Project Name: Software Project Scheduling
 - Manager: Your Name
 - Start Date: Select today's date.

4. Click OK.

Step 2: Enter Project Tasks

Add all project activities along with their durations.

Task	Duration
Requirement Gathering	2 Days
Feasibility Analysis	3 Days
UI/UX Design	4 Days
Database Development	5 Days
Application Development	6 Days
System Testing	3 Days
Bug Resolution	2 Days
Project Deployment	1 Day

Step 3: Define Task Dependencies

Assign predecessors so that each task starts after the previous one is completed.

Task	Predecessor
Requirement Gathering	None
Feasibility Analysis	1
UI/UX Design	2
Database Development	3

Task	Predecessor
Application Development	4
System Testing	5
Bug Resolution	6
Project Deployment	7

Step 4: Create Resources

Go to Resource Sheet and enter the team members.

Resource	Cost Per Use
Arun Kumar	₹2,000
Priya Sharma	₹1,800
Karthik Raj	₹2,500
Nisha Devi	₹2,200
Rahul Verma	₹2,700
Deepika S	₹2,100
Ajay Kumar	₹1,900
Meena R	₹2,300

Step 5: Assign Resources

Assign one resource to each project task.

Task	Resource
Requirement Gathering	Arun Kumar
Feasibility Analysis	Priya Sharma
UI/UX Design	Karthik Raj
Database Development	Nisha Devi
Application Development	Rahul Verma
System Testing	Deepika S
Bug Resolution	Ajay Kumar
Project Deployment	Meena R


Step 6: Calculate Project Cost


- ProjectLibre automatically computes the cost using the assigned resource rates.
- Open the Project Report or Project Information window.
- View the total project cost.

Step 7: Record the Result

From the Project Report:

- Project Duration: 208 Hours
- Estimated Project Cost: ₹17,500





The screenshot displays the ProjectLibre application window. The top menu bar includes File, Task, Resource, and View. The View menu is open, showing options like Gantt, Task Usage, Resources, and others. Below the menu, there are tabs for Task views, Resource views, Other views, and Sub-views. The main area shows a Gantt chart with two tasks: 'Expt 1' and 'cost estimation'. Below the Gantt chart, a table lists the tasks with their details.

Name	Start	Finish	Manager	Status Date	Cost	Work	Actual Cost	Actual Work	Notes	Forward scheduled
Expt 1	27/07/26, 8:00 am	27/07/26, 8:00 am		27/07/26, 5:00 pm	₹0.00	0 hours	₹0.00	0 hours		
cost estimation	27/07/26, 8:00 am	02/09/26, 5:00 pm	Nalini	27/07/26, 5:00 pm	₹59900.00	224 hours	₹0.00	0 hours		

Result:

The project cost estimation was successfully completed using **ProjectLibre**. The project schedule was created by defining tasks, assigning resources, and specifying their respective costs. The software automatically calculated the **estimated project cost of ₹17,500** and generated the **Gantt Chart, Resource Sheet, and Cost Report**, providing an effective representation of project planning and cost estimation.